Sampson County CTP
Status Report

April — June, 2013

Study Contacts

o TPB Project Engineer:
o Suzette Ogbon; (919) 707-0947; sogbon@ncdot.gov
o Sarah Lee; (919) 707-0946; selee@ncdot.gov
o RPO: Joel Strickland; (910) 323-4191 x34; jstrickland@mccog.org
o Division 3: Lin Reynolds, District 2 Engineer; (910) 592-6174; lereynolds@ncdot.gov

o Local: Mary Rose, Clinton-Sampson Planning Director; (910) 299-4904 x3018;
mmr@cityofclintonnc.us

Study Schedule

Start of Study Letter.......ccooviiiiiiieeee e Complete (April 2012)
FIrst CTP MEELING. ....ccveiviiiiiirieiieeee e Complete (April/October 2012)
DeVelop CTP VISION ..ot 8/31/2013

Needs ASSESSMENT........ccoiiiiiiiieeeierenie e 11/30/2013

Develop Analysis TOOL.........ccccceeveiiiieiicseee e, 2/28/2014

Deficiency ANAIYSIS .......cccvevviiieiieii e 4/30/2014

Develop Draft CTP ... 7/31/2014

Draft CTP t0 LOCAIS........ccoiieiiiieii e 10/31/2014

Local AdOPLION(S)....c.vevererieriiriiriesiesieeieie e 2/28/2015

NCDOT AdOPLION ..ot 4/30/2015

CTP Maps Distributed ...........ccccoevieieiieiececcceeeen 5/31/2015
DOCUMENTALION ....ovviieecieciceiee e 5/31/2015

StUY ClOSEOUL.......ccuiiiiciiiieice e 6/30/2015

Recent Activities

o Steering Committee Meeting (June 24, 2013)
o CTP Overview, Members confirmed and added additional routes to study on the
Sampson County & Clinton Model highway study maps
Upcoming Activities

o Steering Committee meeting (July 29, 2014) on continuing to add more routes to study,
discussing Vision & Goals

o CTP Inventory drive to obtain geometrics, speed, other pertinent data of county (July 2 &
July 3)

o Future Steering Committee meetings scheduled (8/26, 9/30, 10/28, 12/16)
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